

.

From: Stuart <stuart@lexingtongroupinc.com>
Sent: Tuesday, December 21, 2010 10:44 AM
To: Lobik Stephen
Cc: Eric; Hanchett, James (DPH); Pocsik Mark
Subject: RE: DPH furniture

Steve,

Regarding our conversation this morning. We'll begin install of quote 14513 for second floor 251 Morrill Evidence lab for Jim and Sharon on Thursday the 23rd.

Let me know if you have any questions.

Thanks!
Stuart

From: Lobik Stephen [<mailto:slobik@facil.umass.edu>]
Sent: Tuesday, December 21, 2010 8:34 AM
To: Stuart
Cc: Eric; Hanchett, James (DPH); Pocsik Mark
Subject: FW: DPH furniture
Importance: High

Stuart,

Never heard back from you yesterday. Are we on for Thursday. I need to coordinate on this end.

Thanks,

Stephen

Stephen Lobik
Capital Project Manager
Facilities & Campus Planning Division
University of Massachusetts
(T) 413-545-6516
(C) 413-326-1651
(F) 413-545-3684
slobik@facil.umass.edu

From: Lobik Stephen
Sent: Monday, December 20, 2010 11:32 AM
To: 'Stuart'
Subject: RE: DPH furniture
Importance: High

Please call my cell 413 326 1651 and let me know.

Stephen Lobik
Capital Project Manager
Facilities & Campus Planning Division

University of Massachusetts
(T) 413-545-6516
(C) 413-326-1651
(F) 413-545-3684
slobik@facil.umass.edu

From: Stuart [<mailto:stuart@lexingtongroupinc.com>]
Sent: Monday, December 20, 2010 11:21 AM
To: Lobik Stephen; Eric
Subject: RE: DPH furniture

Hi Steve,

I don't have you on our schedule for this Thursday for DHP.

I'll review my info and call you or email you in a few minutes.

Thanks
Stu

From: Lobik Stephen [<mailto:slobik@facil.umass.edu>]
Sent: Monday, December 20, 2010 10:54 AM
To: Eric; Stuart
Subject: FW: DPH furniture

Eric and Stuart,

I don't believe I heard back about delivering the furniture for phase I of the DPH renovation this Thursday. On our end we are planning on being ready to receive it. DPH is looking forward to getting it. Please let me know.

I am also looking to tentatively schedule to delivery of the furniture for 224A. When will that be ready for delivery?

Please let me know ASAP.

Thanks,

Stephen

Stephen Lobik
Capital Project Manager
Facilities & Campus Planning Division
University of Massachusetts
(T) 413-545-6516
(C) 413-326-1651
(F) 413-545-3684
slobik@facil.umass.edu

From: Eric [<mailto:eric@lexingtongroupinc.com>]
Sent: Thursday, December 16, 2010 5:20 PM
To: Lobik Stephen
Cc: Stuart
Subject: RE: DPH furniture

Stuart,

Please contact Stephen to set up the schedule for the Morrill Science Building. Thank you. – Eric

From: Lobik Stephen [<mailto:slobik@facil.umass.edu>]

Sent: Thursday, December 16, 2010 2:13 PM

To: Eric

Cc: Pocsik Mark; Hanchett, James (DPH); Roger Jarosz

Subject: DPH furniture

Eric,

We should be ready to receive furniture for Jim and Sharon December 23rd. Please let me know if the furniture is in and if that date is open for delivery and set up.

Thanks,

Stephen

Stephen Lobik

Capital Project Manager

Facilities & Campus Planning Division

University of Massachusetts

(T) 413-545-6516

(C) 413-326-1651

(F) 413-545-3684

slobik@facil.umass.edu